














What we found

* |t costs more to build a ferry when WSF is the purchaser.

* WSF has learned lessons and improved since building the
Jumbo Mark Il class.

* Vessel construction costs could be further reduced through
better use of leading practices.

* Two regulatory requirements limit competition and increase
construction costs.

* Build in Washington laws

* Apprenticeship Act requirements
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